
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-084-554

ContractorType:

Contractor Name: Algalita Marine Research Foundation

Contractor Department:

Street Address: 148 N. Marina Drive

Suite:

City: Long Beach

State: CA Zip: 90803-    

Project Number: 03-084-554

Project Name: Assessing and Reducing Sources of 
Plastic and Trash in Urban and Coastal 
Waters

Project 
Description:

Identify sources of plastics and trash (with a concentration on 
plastic pellets and absorbed toxics) on the Los Angeles and 
San Gabriel Rivers.  Develop and implement BMPs and test 
their effectiveness in reducing plastic pollutants.  Intent is to 
concentrate on size of plastics which most impact marine life.

Problem 
Statement:

Trash, plastics and anthropogenic debris impair the 
beneficial uses of the LA and SG Rivers.  Land-based 
sources of plastics and trash, especially in urban area of 
Southern CA.  The primary goal of this Project is to 
Project is to reduce the land-based inputs of plastics and 
anthropogenic debris, which degrade water quality and 
impair beneficial uses of inland and coastal waters.

Watershed: Los Angeles/San Gabriel Rivers

Outcomes: Education-Stormwater BMP Implementation

Project Status: Active

Funding Source: Prop-13-II

Project Amount: $482,182

Grant Manager: D Neiter

Marieta Francis Charles Moore

(562) 598-4889

marieta@algalita.org

5625980712

Execution Date: 11/1/03 End Date:  3/31/06

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount:

Fund Summary

$482,182.00

$402,185.83 $0.00

Allocation

Used

Balance

Award Match

$79,996.17

Line Item Description

Due Receive

Task 
Completed

 Date

 14.5.3 Conference Agenda 2/28/05 Yes

 14.4 Conference Press Release 6/1/05 Yes
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 6.3 Meeting Agendas and Minutes 12/15/03 Yes

 10.7 Pre/Post BMP Photo Documentation (CD) includes: Task 11.4 Post BMP Yes

1.2 Quarterly Progress Reports 1/10/04

1.5 Contract Summary Form 2/1/04

1.6 Subcontractor Documentation 11/10/03

1.7 Expenditure/Invoice projections 12/10/03

1.8 Project Survey Form 3/1/06

2.1 CEQA Documentation 12/10/03

2.2 Permits 12/10/03

3.1 Approved QAPP with approved Monitoring Plan 12/10/03 4/1/04 Yes

4.1 Written Justification and recoupment schedule 11/15/03

4.2 Proof of separate bank account 11/15/03

4.3 Bank Statements

5.1 PAEP 1/10/04

6.1 List of AB members 1/10/04

7.1 List of plastic pellet producers, bulk transporters, repackagers and plastic pellet processors operating in the Los Angeles and San 
Gabriel Rivers

12/10/03

7.2 List of business participants and list of printed materials to be used as part of BMP implementation 1/10/04

7.3 Written permission from property owner 5/15/04

7.4 List of monitoring locations 12/10/03

8.1 List of volunteers and organization affiliation, newspaper advertisement 11/15/03

9.1 List of plastic industry sampling sites 12/10/03

9.2 List of delivery conduit sites 12/10/03

9.3 List of mass emission sites 12/10/03

9.4 List of on-premises plastic industry sites 12/10/03

9.5 List of mouth river sites 1/10/04

9.6 List of wrack line sampling sites 1/10/04

9.7 Site maps 1/10/04

9.8 Site physical conditions documentation 12/15/03

9.12 Report on baseline data results and analysis 8/30/04

10.1 Revised checklist, if deemed advisable 3/30/04

10.2 List of BMPs 2/15/04

10.3 List of Businesses 3/30/04

10.4 Report of onsite BMP implementation 4/30/04

10.6 BMP posters 3/15/05

10.8 Pre- and post-photo documentation 4/15/04

10.9 Survey Results Report 10/1/04

11.4 Report 6/15/05
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Events

12.1 Stakeholder List 11/30/04

12.2 Network Member List 12/30/04

12.3 Network meeting schedule, agenda, and minutes 2/2/05 Yes

12.5 Draft MMs and BMPs 3/30/05

12.6 Report of final MMs and BMP 5/15/05

12.8 Model Implementation Plan 7/30/05

13.3 List of implementers 8/30/05 Yes

13.4 Draft Action Plan Yes

13.7 Final Action Plan 7/30/05

14.1 Project brochure, Issue summary 6/1/04

14.2 Video 6/1/05

14.3 Interactive website and CD-rom 6/1/05

14.5.4 Conference announcements and registration materials 4/30/05

14.6 Proceedings, participant list 12/15/05

14.7 Summary of Conference Participation 10/10/04

15.2 Draft Project Report 12/30/05

15.3 Final Report 3/1/06
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